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1. Introduction

1.1 Background

Site Number: A23Q Contract Number:

D.O. Number: Action Memo Date: 9/27/2016

Response Authority: CERCLA Response Type: TimeCritical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 6/1/2016 Start Date: 6/1/2016

Demob Date: Completion Date:

CERCLIS ID: NYN000206699 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Removal Assessment and Removal Action

1.1.2 Site Description
The 9540 Niagara Falls Boulevard Site (CERCLIS ID NYN000206699), hereinafter referred to as “the NFB
Site” or “the Site”, is located in a mixed commercial and residential area of Niagara Falls, New York. The
site consists of two parcels, namely 9524 and 9540 Niagara Falls Boulevard.  This site encompasses
approximately 2.53 acres. Currently, the 9524 Niagara Falls Boulevard property contains a bowling alley and
an asphalt parking lot; the 9540 Niagara Falls Boulevard property contains a vacant building and an asphalt
parking lot. Both businesses are currently active. The properties are bordered to the north by a wooded
area; to the east by a church; to the south by Niagara Falls Boulevard, beyond which is a residential area;
and to the west by a hotel and residential area.

In 1978, the U.S. Department of Energy conducted an aerial radiological survey of the Niagara Falls region
and found more than 15 properties having elevated levels of radiation above background levels. It is believed
that, in the early 1960s, slag from local industrial operations was used as fill on the properties prior to
paving. Based on the original survey and subsequent investigations, it is believed that the radioactive Union
Carbide slag was deposited on the NFB Site.

1.1.2.1 Location
95249540 Niagara Falls Boulevard, Niagara Falls, NY

1.1.2.2 Description of Threat
Radioactive contamination

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
In September/October 2006 and May 2007, New York State Department of Environmental Conservation
(NYSDEC) conducted radiological surveys of the interior and exterior of both properties on several
occasions using both an Exploranium135 and Ludlum 2221 detectors. With the exception of an office area
and storage space at 9540 Niagara Falls Boulevard that was constructed after the original building directly
on top of the asphalt parking lot, interior radiation levels were relatively low. The highest reading in the newer
area was 115 μR/hr (microroentgen per hour); elsewhere throughout the building, radiation levels generally
ranged between 10 and 20 μR/hr. Exterior readings taken at waist height generally ranged between 10 and
350 μR/hr, while the maximum reading of 600 μR/hr was recorded on contact (i.e., at the ground surface).
At a fenced area behind the building located at 9540 Niagara Falls Boulevard, waisthigh readings ranged
between 200 and 450 μR/hr, and oncontact readings ranged between 450 and 750 μR/hr. Elevated readings
were also observed on the swath of grass between the 9524 Niagara Falls Boulevard property and the
adjacent property to the west that contains a hotel, and in the marshy area beyond the parking lot behind
the buildings. Two biased samples of slag were collected from locations that exhibited elevated static
Ludlum detector readings: one sample was collected from an area of loose blacktop that indicated readings
of 515,905 cpm (counts per minute) on the Ludlum detector, and one slag sample was collected in the
marshy area that indicated readings of 728,235 cpm on the Ludlum detector.

During a reconnaissance performed by the New York State Department of Health (NYSDOH) and NYSDEC
on July 9, 2013, screening activities showed radiation levels at 200 μR/hr with a handheld Pressurized
Ionization Chamber (PIC) unit around an area of broken asphalt and 500 μR/hr from a soil pile containing
slag at the NFB Site. Readings over 600,000 cpm were recorded with a sodium iodide 2x2 scintillation
detector from the soil and slag pile.

The NFB Site was referred to the EPA by the NYSDEC and NYSDOH on July 21, 2013. No other removal
actions have been taken by other government or private parties prior to this request.

On September 10, 2013, EPA’s Technical Support Contractor, WESTON Solutions, Inc. Removal Support
Team (RST) conducted a gamma radiation screening of the 9524 Niagara Falls Boulevard property using a
Ludlum 2221 Scaler Ratemeter. On December 4–5, 2013, further radiological survey information was
obtained from the 9524 and 9540 Niagara Falls Boulevard properties, as well as the church property located
further east of the two site parcels. The highest gamma radiation screening results were recorded from the
exposed soil area in the rear, northern portion of the 9540 Niagara Falls Boulevard property.

On December 5–7, 2013, RST documented the areas of observed contamination at the NFB Site. The areas
of observed contamination were delineated by measuring the gamma radiation exposure rates, and
determining where the gamma radiation exposure rate around the source equals or exceeds two times the
gamma radiation at sitespecific background rates. The areas of observed contamination are defined by site
attributable gamma radiation exposure rates, as measured by a survey instrument held 1 meter above the
ground surface, which equal or exceed two times the sitespecific background gamma radiation exposure

rate. At the NFB Site, an area of approximately 168,832 ft2 was found to have gamma radiation levels which
exceed two times the background measurement of 8,391 cpm. PIC data were also collected at several
points to confirm the boundary.

On December 11, 2013, RST collected a total of 16 soil samples (including one environmental duplicate
sample) and three slag samples from fifteen boreholes advanced throughout the NFB Site and the First
Assembly Church property located directly adjacent to the east/northeast of the site property, using hollow
stem auger drilling methods. The two soil samples collected on the First Assembly Church property are to
document background conditions. At each sample location, soil samples were collected directly beneath
slag; at locations where slag was not present, the soil sample was collected at the equivalent depth
interval.

The soil samples were analyzed for metals by inductively coupled plasma (ICP) technique and mercury by
manual cold vapor technique in accordance with SW846 Method 6010C and 7471B, respectively. In
addition, soil and slag samples were analyzed for isotopic thorium and isotopic uranium by alpha
spectrometry according to DOE method A01R, and radium226 and radium228 by gamma spectrometry
according to DOE Method GA01R.  Analytical results indicate concentrations of radionuclides found in the
slag and soil to be significantly higher than at background conditions (i.e., greater than 2x background
concentrations).

On April 28, 2014, RST personnel collected radon and thoron concentration measurements from locations
on and in the vicinity of the NFB Site. At the selected locations in background areas, above the source
material, and off the source area, radon and thoron concentration measurements in pCi/L were collected
with RAD7 radon detectors. The radon and thoron measurements were collected at heights of one meter
above the ground surface. The measurements included uncertainty values, which were taken into account to
calculate adjusted concentrations for evaluation of observed release in the air migration pathway. There were
no radon or thoron concentrations that exceeded the sitespecific background, nor were there any adjusted
concentrations that equaled or exceeded a value twostandard deviations above the mean sitespecific
background concentration for that radionuclide in that type of sample (i.e., there is no evidence of an
observed release to air from site sources).

Based on the PreRemedial Evaluation, the site did not meet the minimum criteria necessary to be placed
on EPA’s “National Priorities List”, a list of hazardous waste sites in the U.S. which are eligible for longterm
cleanup financed under the federal Superfund program. However, it was subsequently determined that
material contaminated with radiation was located beneath the asphalt parking lot shared by the bowling
alley and a building supply center. After further site investigation, it was determined that a removal action
was warranted (see approved Action Memorandum).  

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

For Site activities from July 2015 to August 2017, please reference Pollution Reports #1 through #16.

September 2018 to Present

For this mobilization, the ERRS contractor has been tasked with the removal and disposal of radioactive
slag material that has been identified throughout the NFB Site, external to buildings.  The material is to be
excavated and stockpiled onsite.  ERRS is also to arrange and execute the transport and disposal of this
excavated material to a Nuclear Regulatory Commission (NRC) approved facility. Once the material is
removed, the area is to be backfilled to grade (with approved offsite material that meets NYSDEC
Unrestricted Use Criteria) and restored with either pavement or topsoil depending on current use. 

RST is to provide technical support to the project. Daily tasks to include: Scanning the bottom and
sidewalls of the excavations with a Ludlum 2241 radiological survey meter (with 3x3 sodium iodide
scintillator); collection of postexcavation confirmation samples; analysis of confirmation samples at the on
site laboratory; screening of disposal trucks via Pressurized Ion Chamber; and site documentation. 

2.1.2 Response Actions to Date

July 2015 through August 2017

Reference Pollution Report #1 through #16

September 2018 to October 2018 

On September 4, 2018, EPA’s Emergency and Rapid Response Services (ERRS) Contractor, Guardian
Environmental Services, Inc. and RST Contractor mobilized to the Site to reinitiate the removal action.  The
removal action is to excavate and dispose of radioactive material, external to the onsite structures, that had
been identified during the previous assessment activities. 

From September 5, 2018 through September 11, 2018, Site preparations activities were conducted by the
ERRS Contactor.  These activities included mobilizing heavy equipment to the Site (excavators, offroad
dump trucks, loaders, etc.), the setup of temporary fencing, the stockpile of 2inch crusher run (with fines)
backfill material, the development of haul roads, the creation of a stockpile pad, and the generation of
signage for the Site’s traffic control plan. Also during this time, RST Contractor worked closely with EPA’s
ERT and NARAL members to setup the onsite radiological laboratory and develop site documentation
protocols. 

Region 2 Public Affairs Division (PAD) has prepared and finalized a new Fact Sheet for the Site.  From
September 7 and 11, 2018, a PAD official conducted a door to door distribution of the Fact Sheet to
surrounding businesses and residences including adjacent trailer parks and the nearby elementary school.
Media interest in the Site has been relatively low.  However, there have been a number of concerned citizens
that have reached out to the two onsite businesses and the OSC with questions and concerns.  These
inquiries are being address on an individual basis by the OSC.

From September 12, 2018 through September 28, 2018, work at Excavation Area (EA) 1, EA 2, and EA 4
had been initiated and completed.  The removed material was stockpiled at the designated staging area for
the scheduled loadout. After confirmation samples were collected and the areas were scanned clean
utilizing Ludlum 2241 with 3x3 sodium iodide scintillator, the areas were then backfilled with crusherrun
gravel (in 6inch lifts) and compacted to a 95% rating. Total amount of material excavated to date is
approximately 5,080 cubic yards.

From October 1, 2018 through October 5, 2018, work at EA 3 had been initiated and in progress.  Working
from south to north, the material was excavated and stockpiled. Confirmation scanning, sampling, and
backfill operations are being conducted concurrently.   

From October 8, through October 12, 2018, EA 3 had been completed and EA 7 and EA 8 had been
initiated and completed.  The material was excavated and stockpiled.  Confirmation scanning, sampling,
and backfill operations are being conducted concurrently.   

Subsequent scans of EA 5, EA 8, and EA 9 determined that the footprint of contamination is much smaller
than originally anticipated.  As a result, EA 5 has been eliminated from excavation and the excavation
extent of EA 8 and EA 9 has been reduced. 

From October 15, 2018 through October 29, 2018, EA 6 and portions of EA 9 and EA 10 were initiated and
completed.  The remaining portions of EA 9, EA 10, EA 11, and EA 12 will be addressed during a later
mobilization. Paving operations for this mobilization were also completed and included the base layer for EA
1, EA 2, EA 3, EA 4, EA 6, EA 7, EA 10, and EA 11.  The finish layer was applied to EA 6, and the milled
area adjacent to the building supply center. To prevent winter plowing operations to encroach on the
remaining excavation areas, temporary panel fencing was erected along the excavation boundary.  EPA
contractors, ERRS and RST, have demobilized equipment and personnel from the Site.  It is anticipated that
EPA will return in Spring 2019 to complete work on the remaining portions of EA 9, EA 10, EA 11, and EA
12.

The shipping of waste to the US Ecology disposal facility in Belleville, Michigan, a facility compliant with
EPA Offsite Rule, was completed on September 24, 2018.  The stockpile that had been created in EA 11
has been depleted.  Approximately 12,704 tons of material has been shipped offsite during this
mobilization. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

PRPs are being investigated by USEPA Enforcement Team.

.

2.2 Planning Section

2.2.1 Anticipated Activities
Remobilization of EPA personnel and contractors to the Site in the Spring 2019 to complete the external
and internal to structure work. 

USEPA has been coordinating with NYS, Niagara County, and local representatives throughout the
assessment/removal process.

2.2.1.1 Planned Response Activities

Prepare new action memorandum for additional funding to address remaining work at the site, both
internal and external to structures. 

Work with project Risk Assessor and Health Physicist to evaluate possible solutions to address
internal to structure contamination.

2.2.1.2 Next Steps
Updated timelines 
Update excavation estimates and removal costs.

2.2.2 Issues
Though funding has been allocated for the designated ceiling amount in accordance to the action
memorandum, the disposal and restoration costs for the entire project (including internal to structure) are
projected to exceed the allocated funding.  Priority areas have been identified and alternative solutions are
being developed.

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

2.4.1 Narrative

On May 13, 2016, ERRD Director authorized verbal funding in the amount of $500,000.00 in mitigation
funding and $100,000.00 in RST contractor funding for a total project ceiling of $600,000.00 to initiate an
emergency Comprehensive Environmental Response Compensation and Liability Act (CERCLA) removal
action at the Niagara Falls Boulevard Site.

On July 14, 2016, the ERRD Deputy Director verbally authorized $500,000 in mitigation funding for a total
project ceiling of $1,100,000.00 to continue the CERCLA removal action at the Niagara Falls Boulevard
Site.

On September 28, 2016, the Niagara Falls Boulevard Site Action Memo was signed by USEPA
Headquarters.
On September 29, 2016, an additional $950,000.00 was authorized in mitigation funding to Task Order 23
with Guardian Environmental Solutions.

On October 22, 2016, OSC Daly transferred $200,000.00 from extramural cost (Original Total $707,000.00)
to the RST2 costs.  The new total budgeted ceiling for RST2 is $518,000.00.  Remaining extramural cost
is $507,000.00.

On January 09, 2017, $435,000.00 was authorized in mitigation funding to bring the total mitigation ceiling
to $2,385,000.00.

On May 03, 2017, $215,000.00 was authorized in mitigation funding to bring the total mitigation ceiling to
$2,600,000.00

On June 29, 2017, an additional $50,000.00 was requested in mitigation funding to Task Order 23 with
Guardian Environmental Solutions.  The new Task Order ceiling will be $2,650,000 once authorized.

On July 15, 2017, OSC Daly transferred $100,000.00 from extramural cost (Original Total $707,000.00) to
the RST2 costs.  The new total budgeted ceiling for RST2 is $618,000.00.  Remaining extramural cost is
$407,000.00.

On July 17, 2017, an additional $50,000.00 was authorized and added to mitigation funding for Task Order
23 with Guardian Environmental Solutions.  The new Task Order ceiling is $2,650,000 once authorized.

On January 19, 2018, an additional $1,000,000.00 was requested in mitigation funding to Task Order 23
with Guardian Environmental Solutions.  The new Task Order ceiling will be $4,167,639.69 once authorized.

On July 12, 2018, an additional $1,000,000.00 was requested in mitigation funding to Task Order 23 with
Guardian Environmental Solutions.  The new Task Order ceiling will be $5,167,639.69 once authorized.

On August 14, 2018, an additional $2,000,000.00 was requested in mitigation funding to Task Order 23
with Guardian Environmental Solutions.  The new Task Order ceiling will be $7,167,639.69 once authorized.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS  Cleanup Contractor $7,167,639.69 $6,684,640.58 $482,999.11 6.74%

TAT/START $605,360.31 $580,840.96 $24,519.35 4.05%

Intramural Costs

Total Site Costs $7,773,000.00 $7,265,481.54 $507,518.46 6.53%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
GES Health and Safety Officer worked with HP Lyndsey Nguyen and OSC Daly to improve existing HASP
and site activities.

2.5.2 Liaison Officer

2.5.3 Information Officer

Mike Basile is the lead USEPA Public Affairs Official.  Mr. Basile distributed the NFB Site Fact sheet to
local officials, neighboring businesses, schools and communities between September 7 and 11, 2018.

3. Participating Entities

3.1 Unified Command

3.2 Cooperating Agencies
NYS DEC
NYS DOH
Niagara County DOH

4. Personnel On Site

EPA Region 2 OSC 1

EPA ERRS Contractor 7

EPA RST 3 Contractor 2

As of October 29, 2018, all site personnel have been demobilized.  Remobilization is anticipated in the Spring
2019.

5. Definition of Terms

No information available at this time.

6. Additional sources of information

7. Situational Reference Materials

No information available at this time.



U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

Niagara Falls Boulevard Radiological Site  Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region II

Subject: POLREP #18
Niagara Falls Boulevard Site Removal Action
Niagara Falls Boulevard Radiological Site
A23Q
Niagara Falls, NY 
Latitude: 43.0965960 Longitude: 78.9520670 

To: Angela Carpenter, USEPA Region 02
Joe Rotola, USEPA Region 02
Dan Harkay, US EPA Region 2
James Doyle, USEPA Region 02
Margo Ludmer, USEPA Region 02
David Kappelman, USEPA ERT
Beckett Grealish, USEPA Region 02 
Michael Basile, USEPA Region 02
Tim Grier, USEPA Region 02
Andrew Raddant, USDOI
Timothy Rice, NYS DEC
Chad Staniszewski, NYS DEC
Thomas Papura, NYS DEC
Kenneth Martin, NYS DEC
Cynthia Costello, NYS DOH
Robert Dansereau , NYS DOH
Matt Forcucci, NYSDOH
Daniel Stapleton, NCHD
Paul Dicky, NCHD
Tim Benton, Weston Solutions

From: Peter Lisichenko, OnScene Coordinator 

Date: 2/8/2019 

Reporting Period: October 13, 2018 through February 8, 2019 

1. Introduction

1.1 Background

Site Number: A23Q Contract Number:

D.O. Number: Action Memo Date: 9/27/2016

Response Authority: CERCLA Response Type: TimeCritical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 6/1/2016 Start Date: 6/1/2016

Demob Date: Completion Date:

CERCLIS ID: NYN000206699 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Removal Assessment and Removal Action

1.1.2 Site Description
The 9540 Niagara Falls Boulevard Site (CERCLIS ID NYN000206699), hereinafter referred to as “the NFB
Site” or “the Site”, is located in a mixed commercial and residential area of Niagara Falls, New York. The
site consists of two parcels, namely 9524 and 9540 Niagara Falls Boulevard.  This site encompasses
approximately 2.53 acres. Currently, the 9524 Niagara Falls Boulevard property contains a bowling alley and
an asphalt parking lot; the 9540 Niagara Falls Boulevard property contains a vacant building and an asphalt
parking lot. Both businesses are currently active. The properties are bordered to the north by a wooded
area; to the east by a church; to the south by Niagara Falls Boulevard, beyond which is a residential area;
and to the west by a hotel and residential area.

In 1978, the U.S. Department of Energy conducted an aerial radiological survey of the Niagara Falls region
and found more than 15 properties having elevated levels of radiation above background levels. It is believed
that, in the early 1960s, slag from local industrial operations was used as fill on the properties prior to
paving. Based on the original survey and subsequent investigations, it is believed that the radioactive Union
Carbide slag was deposited on the NFB Site.

1.1.2.1 Location
95249540 Niagara Falls Boulevard, Niagara Falls, NY

1.1.2.2 Description of Threat
Radioactive contamination

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
In September/October 2006 and May 2007, New York State Department of Environmental Conservation
(NYSDEC) conducted radiological surveys of the interior and exterior of both properties on several
occasions using both an Exploranium135 and Ludlum 2221 detectors. With the exception of an office area
and storage space at 9540 Niagara Falls Boulevard that was constructed after the original building directly
on top of the asphalt parking lot, interior radiation levels were relatively low. The highest reading in the newer
area was 115 μR/hr (microroentgen per hour); elsewhere throughout the building, radiation levels generally
ranged between 10 and 20 μR/hr. Exterior readings taken at waist height generally ranged between 10 and
350 μR/hr, while the maximum reading of 600 μR/hr was recorded on contact (i.e., at the ground surface).
At a fenced area behind the building located at 9540 Niagara Falls Boulevard, waisthigh readings ranged
between 200 and 450 μR/hr, and oncontact readings ranged between 450 and 750 μR/hr. Elevated readings
were also observed on the swath of grass between the 9524 Niagara Falls Boulevard property and the
adjacent property to the west that contains a hotel, and in the marshy area beyond the parking lot behind
the buildings. Two biased samples of slag were collected from locations that exhibited elevated static
Ludlum detector readings: one sample was collected from an area of loose blacktop that indicated readings
of 515,905 cpm (counts per minute) on the Ludlum detector, and one slag sample was collected in the
marshy area that indicated readings of 728,235 cpm on the Ludlum detector.

During a reconnaissance performed by the New York State Department of Health (NYSDOH) and NYSDEC
on July 9, 2013, screening activities showed radiation levels at 200 μR/hr with a handheld Pressurized
Ionization Chamber (PIC) unit around an area of broken asphalt and 500 μR/hr from a soil pile containing
slag at the NFB Site. Readings over 600,000 cpm were recorded with a sodium iodide 2x2 scintillation
detector from the soil and slag pile.

The NFB Site was referred to the EPA by the NYSDEC and NYSDOH on July 21, 2013. No other removal
actions have been taken by other government or private parties prior to this request.

On September 10, 2013, EPA’s Technical Support Contractor, WESTON Solutions, Inc. Removal Support
Team (RST) conducted a gamma radiation screening of the 9524 Niagara Falls Boulevard property using a
Ludlum 2221 Scaler Ratemeter. On December 4–5, 2013, further radiological survey information was
obtained from the 9524 and 9540 Niagara Falls Boulevard properties, as well as the church property located
further east of the two site parcels. The highest gamma radiation screening results were recorded from the
exposed soil area in the rear, northern portion of the 9540 Niagara Falls Boulevard property.

On December 5–7, 2013, RST documented the areas of observed contamination at the NFB Site. The areas
of observed contamination were delineated by measuring the gamma radiation exposure rates, and
determining where the gamma radiation exposure rate around the source equals or exceeds two times the
gamma radiation at sitespecific background rates. The areas of observed contamination are defined by site
attributable gamma radiation exposure rates, as measured by a survey instrument held 1 meter above the
ground surface, which equal or exceed two times the sitespecific background gamma radiation exposure

rate. At the NFB Site, an area of approximately 168,832 ft2 was found to have gamma radiation levels which
exceed two times the background measurement of 8,391 cpm. PIC data were also collected at several
points to confirm the boundary.

On December 11, 2013, RST collected a total of 16 soil samples (including one environmental duplicate
sample) and three slag samples from fifteen boreholes advanced throughout the NFB Site and the First
Assembly Church property located directly adjacent to the east/northeast of the site property, using hollow
stem auger drilling methods. The two soil samples collected on the First Assembly Church property are to
document background conditions. At each sample location, soil samples were collected directly beneath
slag; at locations where slag was not present, the soil sample was collected at the equivalent depth
interval.

The soil samples were analyzed for metals by inductively coupled plasma (ICP) technique and mercury by
manual cold vapor technique in accordance with SW846 Method 6010C and 7471B, respectively. In
addition, soil and slag samples were analyzed for isotopic thorium and isotopic uranium by alpha
spectrometry according to DOE method A01R, and radium226 and radium228 by gamma spectrometry
according to DOE Method GA01R.  Analytical results indicate concentrations of radionuclides found in the
slag and soil to be significantly higher than at background conditions (i.e., greater than 2x background
concentrations).

On April 28, 2014, RST personnel collected radon and thoron concentration measurements from locations
on and in the vicinity of the NFB Site. At the selected locations in background areas, above the source
material, and off the source area, radon and thoron concentration measurements in pCi/L were collected
with RAD7 radon detectors. The radon and thoron measurements were collected at heights of one meter
above the ground surface. The measurements included uncertainty values, which were taken into account to
calculate adjusted concentrations for evaluation of observed release in the air migration pathway. There were
no radon or thoron concentrations that exceeded the sitespecific background, nor were there any adjusted
concentrations that equaled or exceeded a value twostandard deviations above the mean sitespecific
background concentration for that radionuclide in that type of sample (i.e., there is no evidence of an
observed release to air from site sources).

Based on the PreRemedial Evaluation, the site did not meet the minimum criteria necessary to be placed
on EPA’s “National Priorities List”, a list of hazardous waste sites in the U.S. which are eligible for longterm
cleanup financed under the federal Superfund program. However, it was subsequently determined that
material contaminated with radiation was located beneath the asphalt parking lot shared by the bowling
alley and a building supply center. After further site investigation, it was determined that a removal action
was warranted (see approved Action Memorandum).  

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

For Site activities from July 2015 to August 2017, please reference Pollution Reports #1 through #16.

September 2018 to Present

For this mobilization, the ERRS contractor has been tasked with the removal and disposal of radioactive
slag material that has been identified throughout the NFB Site, external to buildings.  The material is to be
excavated and stockpiled onsite.  ERRS is also to arrange and execute the transport and disposal of this
excavated material to a Nuclear Regulatory Commission (NRC) approved facility. Once the material is
removed, the area is to be backfilled to grade (with approved offsite material that meets NYSDEC
Unrestricted Use Criteria) and restored with either pavement or topsoil depending on current use. 

RST is to provide technical support to the project. Daily tasks to include: Scanning the bottom and
sidewalls of the excavations with a Ludlum 2241 radiological survey meter (with 3x3 sodium iodide
scintillator); collection of postexcavation confirmation samples; analysis of confirmation samples at the on
site laboratory; screening of disposal trucks via Pressurized Ion Chamber; and site documentation. 

2.1.2 Response Actions to Date

July 2015 through August 2017

Reference Pollution Report #1 through #16

September 2018 to October 2018 

On September 4, 2018, EPA’s Emergency and Rapid Response Services (ERRS) Contractor, Guardian
Environmental Services, Inc. and RST Contractor mobilized to the Site to reinitiate the removal action.  The
removal action is to excavate and dispose of radioactive material, external to the onsite structures, that had
been identified during the previous assessment activities. 

From September 5, 2018 through September 11, 2018, Site preparations activities were conducted by the
ERRS Contactor.  These activities included mobilizing heavy equipment to the Site (excavators, offroad
dump trucks, loaders, etc.), the setup of temporary fencing, the stockpile of 2inch crusher run (with fines)
backfill material, the development of haul roads, the creation of a stockpile pad, and the generation of
signage for the Site’s traffic control plan. Also during this time, RST Contractor worked closely with EPA’s
ERT and NARAL members to setup the onsite radiological laboratory and develop site documentation
protocols. 

Region 2 Public Affairs Division (PAD) has prepared and finalized a new Fact Sheet for the Site.  From
September 7 and 11, 2018, a PAD official conducted a door to door distribution of the Fact Sheet to
surrounding businesses and residences including adjacent trailer parks and the nearby elementary school.
Media interest in the Site has been relatively low.  However, there have been a number of concerned citizens
that have reached out to the two onsite businesses and the OSC with questions and concerns.  These
inquiries are being address on an individual basis by the OSC.

From September 12, 2018 through September 28, 2018, work at Excavation Area (EA) 1, EA 2, and EA 4
had been initiated and completed.  The removed material was stockpiled at the designated staging area for
the scheduled loadout. After confirmation samples were collected and the areas were scanned clean
utilizing Ludlum 2241 with 3x3 sodium iodide scintillator, the areas were then backfilled with crusherrun
gravel (in 6inch lifts) and compacted to a 95% rating. Total amount of material excavated to date is
approximately 5,080 cubic yards.

From October 1, 2018 through October 5, 2018, work at EA 3 had been initiated and in progress.  Working
from south to north, the material was excavated and stockpiled. Confirmation scanning, sampling, and
backfill operations are being conducted concurrently.   

From October 8, through October 12, 2018, EA 3 had been completed and EA 7 and EA 8 had been
initiated and completed.  The material was excavated and stockpiled.  Confirmation scanning, sampling,
and backfill operations are being conducted concurrently.   

Subsequent scans of EA 5, EA 8, and EA 9 determined that the footprint of contamination is much smaller
than originally anticipated.  As a result, EA 5 has been eliminated from excavation and the excavation
extent of EA 8 and EA 9 has been reduced. 

From October 15, 2018 through October 29, 2018, EA 6 and portions of EA 9 and EA 10 were initiated and
completed.  The remaining portions of EA 9, EA 10, EA 11, and EA 12 will be addressed during a later
mobilization. Paving operations for this mobilization were also completed and included the base layer for EA
1, EA 2, EA 3, EA 4, EA 6, EA 7, EA 10, and EA 11.  The finish layer was applied to EA 6, and the milled
area adjacent to the building supply center. To prevent winter plowing operations to encroach on the
remaining excavation areas, temporary panel fencing was erected along the excavation boundary.  EPA
contractors, ERRS and RST, have demobilized equipment and personnel from the Site.  It is anticipated that
EPA will return in Spring 2019 to complete work on the remaining portions of EA 9, EA 10, EA 11, and EA
12.

The shipping of waste to the US Ecology disposal facility in Belleville, Michigan, a facility compliant with
EPA Offsite Rule, was completed on September 24, 2018.  The stockpile that had been created in EA 11
has been depleted.  Approximately 12,704 tons of material has been shipped offsite during this
mobilization. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

PRPs are being investigated by USEPA Enforcement Team.

.

2.2 Planning Section

2.2.1 Anticipated Activities
Remobilization of EPA personnel and contractors to the Site in the Spring 2019 to complete the external
and internal to structure work. 

USEPA has been coordinating with NYS, Niagara County, and local representatives throughout the
assessment/removal process.

2.2.1.1 Planned Response Activities

Prepare new action memorandum for additional funding to address remaining work at the site, both
internal and external to structures. 

Work with project Risk Assessor and Health Physicist to evaluate possible solutions to address
internal to structure contamination.

2.2.1.2 Next Steps
Updated timelines 
Update excavation estimates and removal costs.

2.2.2 Issues
Though funding has been allocated for the designated ceiling amount in accordance to the action
memorandum, the disposal and restoration costs for the entire project (including internal to structure) are
projected to exceed the allocated funding.  Priority areas have been identified and alternative solutions are
being developed.

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

2.4.1 Narrative

On May 13, 2016, ERRD Director authorized verbal funding in the amount of $500,000.00 in mitigation
funding and $100,000.00 in RST contractor funding for a total project ceiling of $600,000.00 to initiate an
emergency Comprehensive Environmental Response Compensation and Liability Act (CERCLA) removal
action at the Niagara Falls Boulevard Site.

On July 14, 2016, the ERRD Deputy Director verbally authorized $500,000 in mitigation funding for a total
project ceiling of $1,100,000.00 to continue the CERCLA removal action at the Niagara Falls Boulevard
Site.

On September 28, 2016, the Niagara Falls Boulevard Site Action Memo was signed by USEPA
Headquarters.
On September 29, 2016, an additional $950,000.00 was authorized in mitigation funding to Task Order 23
with Guardian Environmental Solutions.

On October 22, 2016, OSC Daly transferred $200,000.00 from extramural cost (Original Total $707,000.00)
to the RST2 costs.  The new total budgeted ceiling for RST2 is $518,000.00.  Remaining extramural cost
is $507,000.00.

On January 09, 2017, $435,000.00 was authorized in mitigation funding to bring the total mitigation ceiling
to $2,385,000.00.

On May 03, 2017, $215,000.00 was authorized in mitigation funding to bring the total mitigation ceiling to
$2,600,000.00

On June 29, 2017, an additional $50,000.00 was requested in mitigation funding to Task Order 23 with
Guardian Environmental Solutions.  The new Task Order ceiling will be $2,650,000 once authorized.

On July 15, 2017, OSC Daly transferred $100,000.00 from extramural cost (Original Total $707,000.00) to
the RST2 costs.  The new total budgeted ceiling for RST2 is $618,000.00.  Remaining extramural cost is
$407,000.00.

On July 17, 2017, an additional $50,000.00 was authorized and added to mitigation funding for Task Order
23 with Guardian Environmental Solutions.  The new Task Order ceiling is $2,650,000 once authorized.

On January 19, 2018, an additional $1,000,000.00 was requested in mitigation funding to Task Order 23
with Guardian Environmental Solutions.  The new Task Order ceiling will be $4,167,639.69 once authorized.

On July 12, 2018, an additional $1,000,000.00 was requested in mitigation funding to Task Order 23 with
Guardian Environmental Solutions.  The new Task Order ceiling will be $5,167,639.69 once authorized.

On August 14, 2018, an additional $2,000,000.00 was requested in mitigation funding to Task Order 23
with Guardian Environmental Solutions.  The new Task Order ceiling will be $7,167,639.69 once authorized.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS  Cleanup Contractor $7,167,639.69 $6,684,640.58 $482,999.11 6.74%

TAT/START $605,360.31 $580,840.96 $24,519.35 4.05%

Intramural Costs

Total Site Costs $7,773,000.00 $7,265,481.54 $507,518.46 6.53%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
GES Health and Safety Officer worked with HP Lyndsey Nguyen and OSC Daly to improve existing HASP
and site activities.

2.5.2 Liaison Officer

2.5.3 Information Officer

Mike Basile is the lead USEPA Public Affairs Official.  Mr. Basile distributed the NFB Site Fact sheet to
local officials, neighboring businesses, schools and communities between September 7 and 11, 2018.

3. Participating Entities

3.1 Unified Command

3.2 Cooperating Agencies
NYS DEC
NYS DOH
Niagara County DOH

4. Personnel On Site

EPA Region 2 OSC 1

EPA ERRS Contractor 7

EPA RST 3 Contractor 2

As of October 29, 2018, all site personnel have been demobilized.  Remobilization is anticipated in the Spring
2019.

5. Definition of Terms

No information available at this time.

6. Additional sources of information

7. Situational Reference Materials

No information available at this time.



U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

Niagara Falls Boulevard Radiological Site  Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region II

Subject: POLREP #18
Niagara Falls Boulevard Site Removal Action
Niagara Falls Boulevard Radiological Site
A23Q
Niagara Falls, NY 
Latitude: 43.0965960 Longitude: 78.9520670 

To: Angela Carpenter, USEPA Region 02
Joe Rotola, USEPA Region 02
Dan Harkay, US EPA Region 2
James Doyle, USEPA Region 02
Margo Ludmer, USEPA Region 02
David Kappelman, USEPA ERT
Beckett Grealish, USEPA Region 02 
Michael Basile, USEPA Region 02
Tim Grier, USEPA Region 02
Andrew Raddant, USDOI
Timothy Rice, NYS DEC
Chad Staniszewski, NYS DEC
Thomas Papura, NYS DEC
Kenneth Martin, NYS DEC
Cynthia Costello, NYS DOH
Robert Dansereau , NYS DOH
Matt Forcucci, NYSDOH
Daniel Stapleton, NCHD
Paul Dicky, NCHD
Tim Benton, Weston Solutions

From: Peter Lisichenko, OnScene Coordinator 

Date: 2/8/2019 

Reporting Period: October 13, 2018 through February 8, 2019 

1. Introduction

1.1 Background

Site Number: A23Q Contract Number:

D.O. Number: Action Memo Date: 9/27/2016

Response Authority: CERCLA Response Type: TimeCritical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 6/1/2016 Start Date: 6/1/2016

Demob Date: Completion Date:

CERCLIS ID: NYN000206699 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Removal Assessment and Removal Action

1.1.2 Site Description
The 9540 Niagara Falls Boulevard Site (CERCLIS ID NYN000206699), hereinafter referred to as “the NFB
Site” or “the Site”, is located in a mixed commercial and residential area of Niagara Falls, New York. The
site consists of two parcels, namely 9524 and 9540 Niagara Falls Boulevard.  This site encompasses
approximately 2.53 acres. Currently, the 9524 Niagara Falls Boulevard property contains a bowling alley and
an asphalt parking lot; the 9540 Niagara Falls Boulevard property contains a vacant building and an asphalt
parking lot. Both businesses are currently active. The properties are bordered to the north by a wooded
area; to the east by a church; to the south by Niagara Falls Boulevard, beyond which is a residential area;
and to the west by a hotel and residential area.

In 1978, the U.S. Department of Energy conducted an aerial radiological survey of the Niagara Falls region
and found more than 15 properties having elevated levels of radiation above background levels. It is believed
that, in the early 1960s, slag from local industrial operations was used as fill on the properties prior to
paving. Based on the original survey and subsequent investigations, it is believed that the radioactive Union
Carbide slag was deposited on the NFB Site.

1.1.2.1 Location
95249540 Niagara Falls Boulevard, Niagara Falls, NY

1.1.2.2 Description of Threat
Radioactive contamination

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
In September/October 2006 and May 2007, New York State Department of Environmental Conservation
(NYSDEC) conducted radiological surveys of the interior and exterior of both properties on several
occasions using both an Exploranium135 and Ludlum 2221 detectors. With the exception of an office area
and storage space at 9540 Niagara Falls Boulevard that was constructed after the original building directly
on top of the asphalt parking lot, interior radiation levels were relatively low. The highest reading in the newer
area was 115 μR/hr (microroentgen per hour); elsewhere throughout the building, radiation levels generally
ranged between 10 and 20 μR/hr. Exterior readings taken at waist height generally ranged between 10 and
350 μR/hr, while the maximum reading of 600 μR/hr was recorded on contact (i.e., at the ground surface).
At a fenced area behind the building located at 9540 Niagara Falls Boulevard, waisthigh readings ranged
between 200 and 450 μR/hr, and oncontact readings ranged between 450 and 750 μR/hr. Elevated readings
were also observed on the swath of grass between the 9524 Niagara Falls Boulevard property and the
adjacent property to the west that contains a hotel, and in the marshy area beyond the parking lot behind
the buildings. Two biased samples of slag were collected from locations that exhibited elevated static
Ludlum detector readings: one sample was collected from an area of loose blacktop that indicated readings
of 515,905 cpm (counts per minute) on the Ludlum detector, and one slag sample was collected in the
marshy area that indicated readings of 728,235 cpm on the Ludlum detector.

During a reconnaissance performed by the New York State Department of Health (NYSDOH) and NYSDEC
on July 9, 2013, screening activities showed radiation levels at 200 μR/hr with a handheld Pressurized
Ionization Chamber (PIC) unit around an area of broken asphalt and 500 μR/hr from a soil pile containing
slag at the NFB Site. Readings over 600,000 cpm were recorded with a sodium iodide 2x2 scintillation
detector from the soil and slag pile.

The NFB Site was referred to the EPA by the NYSDEC and NYSDOH on July 21, 2013. No other removal
actions have been taken by other government or private parties prior to this request.

On September 10, 2013, EPA’s Technical Support Contractor, WESTON Solutions, Inc. Removal Support
Team (RST) conducted a gamma radiation screening of the 9524 Niagara Falls Boulevard property using a
Ludlum 2221 Scaler Ratemeter. On December 4–5, 2013, further radiological survey information was
obtained from the 9524 and 9540 Niagara Falls Boulevard properties, as well as the church property located
further east of the two site parcels. The highest gamma radiation screening results were recorded from the
exposed soil area in the rear, northern portion of the 9540 Niagara Falls Boulevard property.

On December 5–7, 2013, RST documented the areas of observed contamination at the NFB Site. The areas
of observed contamination were delineated by measuring the gamma radiation exposure rates, and
determining where the gamma radiation exposure rate around the source equals or exceeds two times the
gamma radiation at sitespecific background rates. The areas of observed contamination are defined by site
attributable gamma radiation exposure rates, as measured by a survey instrument held 1 meter above the
ground surface, which equal or exceed two times the sitespecific background gamma radiation exposure

rate. At the NFB Site, an area of approximately 168,832 ft2 was found to have gamma radiation levels which
exceed two times the background measurement of 8,391 cpm. PIC data were also collected at several
points to confirm the boundary.

On December 11, 2013, RST collected a total of 16 soil samples (including one environmental duplicate
sample) and three slag samples from fifteen boreholes advanced throughout the NFB Site and the First
Assembly Church property located directly adjacent to the east/northeast of the site property, using hollow
stem auger drilling methods. The two soil samples collected on the First Assembly Church property are to
document background conditions. At each sample location, soil samples were collected directly beneath
slag; at locations where slag was not present, the soil sample was collected at the equivalent depth
interval.

The soil samples were analyzed for metals by inductively coupled plasma (ICP) technique and mercury by
manual cold vapor technique in accordance with SW846 Method 6010C and 7471B, respectively. In
addition, soil and slag samples were analyzed for isotopic thorium and isotopic uranium by alpha
spectrometry according to DOE method A01R, and radium226 and radium228 by gamma spectrometry
according to DOE Method GA01R.  Analytical results indicate concentrations of radionuclides found in the
slag and soil to be significantly higher than at background conditions (i.e., greater than 2x background
concentrations).

On April 28, 2014, RST personnel collected radon and thoron concentration measurements from locations
on and in the vicinity of the NFB Site. At the selected locations in background areas, above the source
material, and off the source area, radon and thoron concentration measurements in pCi/L were collected
with RAD7 radon detectors. The radon and thoron measurements were collected at heights of one meter
above the ground surface. The measurements included uncertainty values, which were taken into account to
calculate adjusted concentrations for evaluation of observed release in the air migration pathway. There were
no radon or thoron concentrations that exceeded the sitespecific background, nor were there any adjusted
concentrations that equaled or exceeded a value twostandard deviations above the mean sitespecific
background concentration for that radionuclide in that type of sample (i.e., there is no evidence of an
observed release to air from site sources).

Based on the PreRemedial Evaluation, the site did not meet the minimum criteria necessary to be placed
on EPA’s “National Priorities List”, a list of hazardous waste sites in the U.S. which are eligible for longterm
cleanup financed under the federal Superfund program. However, it was subsequently determined that
material contaminated with radiation was located beneath the asphalt parking lot shared by the bowling
alley and a building supply center. After further site investigation, it was determined that a removal action
was warranted (see approved Action Memorandum).  

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

For Site activities from July 2015 to August 2017, please reference Pollution Reports #1 through #16.

September 2018 to Present

For this mobilization, the ERRS contractor has been tasked with the removal and disposal of radioactive
slag material that has been identified throughout the NFB Site, external to buildings.  The material is to be
excavated and stockpiled onsite.  ERRS is also to arrange and execute the transport and disposal of this
excavated material to a Nuclear Regulatory Commission (NRC) approved facility. Once the material is
removed, the area is to be backfilled to grade (with approved offsite material that meets NYSDEC
Unrestricted Use Criteria) and restored with either pavement or topsoil depending on current use. 

RST is to provide technical support to the project. Daily tasks to include: Scanning the bottom and
sidewalls of the excavations with a Ludlum 2241 radiological survey meter (with 3x3 sodium iodide
scintillator); collection of postexcavation confirmation samples; analysis of confirmation samples at the on
site laboratory; screening of disposal trucks via Pressurized Ion Chamber; and site documentation. 

2.1.2 Response Actions to Date

July 2015 through August 2017

Reference Pollution Report #1 through #16

September 2018 to October 2018 

On September 4, 2018, EPA’s Emergency and Rapid Response Services (ERRS) Contractor, Guardian
Environmental Services, Inc. and RST Contractor mobilized to the Site to reinitiate the removal action.  The
removal action is to excavate and dispose of radioactive material, external to the onsite structures, that had
been identified during the previous assessment activities. 

From September 5, 2018 through September 11, 2018, Site preparations activities were conducted by the
ERRS Contactor.  These activities included mobilizing heavy equipment to the Site (excavators, offroad
dump trucks, loaders, etc.), the setup of temporary fencing, the stockpile of 2inch crusher run (with fines)
backfill material, the development of haul roads, the creation of a stockpile pad, and the generation of
signage for the Site’s traffic control plan. Also during this time, RST Contractor worked closely with EPA’s
ERT and NARAL members to setup the onsite radiological laboratory and develop site documentation
protocols. 

Region 2 Public Affairs Division (PAD) has prepared and finalized a new Fact Sheet for the Site.  From
September 7 and 11, 2018, a PAD official conducted a door to door distribution of the Fact Sheet to
surrounding businesses and residences including adjacent trailer parks and the nearby elementary school.
Media interest in the Site has been relatively low.  However, there have been a number of concerned citizens
that have reached out to the two onsite businesses and the OSC with questions and concerns.  These
inquiries are being address on an individual basis by the OSC.

From September 12, 2018 through September 28, 2018, work at Excavation Area (EA) 1, EA 2, and EA 4
had been initiated and completed.  The removed material was stockpiled at the designated staging area for
the scheduled loadout. After confirmation samples were collected and the areas were scanned clean
utilizing Ludlum 2241 with 3x3 sodium iodide scintillator, the areas were then backfilled with crusherrun
gravel (in 6inch lifts) and compacted to a 95% rating. Total amount of material excavated to date is
approximately 5,080 cubic yards.

From October 1, 2018 through October 5, 2018, work at EA 3 had been initiated and in progress.  Working
from south to north, the material was excavated and stockpiled. Confirmation scanning, sampling, and
backfill operations are being conducted concurrently.   

From October 8, through October 12, 2018, EA 3 had been completed and EA 7 and EA 8 had been
initiated and completed.  The material was excavated and stockpiled.  Confirmation scanning, sampling,
and backfill operations are being conducted concurrently.   

Subsequent scans of EA 5, EA 8, and EA 9 determined that the footprint of contamination is much smaller
than originally anticipated.  As a result, EA 5 has been eliminated from excavation and the excavation
extent of EA 8 and EA 9 has been reduced. 

From October 15, 2018 through October 29, 2018, EA 6 and portions of EA 9 and EA 10 were initiated and
completed.  The remaining portions of EA 9, EA 10, EA 11, and EA 12 will be addressed during a later
mobilization. Paving operations for this mobilization were also completed and included the base layer for EA
1, EA 2, EA 3, EA 4, EA 6, EA 7, EA 10, and EA 11.  The finish layer was applied to EA 6, and the milled
area adjacent to the building supply center. To prevent winter plowing operations to encroach on the
remaining excavation areas, temporary panel fencing was erected along the excavation boundary.  EPA
contractors, ERRS and RST, have demobilized equipment and personnel from the Site.  It is anticipated that
EPA will return in Spring 2019 to complete work on the remaining portions of EA 9, EA 10, EA 11, and EA
12.

The shipping of waste to the US Ecology disposal facility in Belleville, Michigan, a facility compliant with
EPA Offsite Rule, was completed on September 24, 2018.  The stockpile that had been created in EA 11
has been depleted.  Approximately 12,704 tons of material has been shipped offsite during this
mobilization. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

PRPs are being investigated by USEPA Enforcement Team.

.

2.2 Planning Section

2.2.1 Anticipated Activities
Remobilization of EPA personnel and contractors to the Site in the Spring 2019 to complete the external
and internal to structure work. 

USEPA has been coordinating with NYS, Niagara County, and local representatives throughout the
assessment/removal process.

2.2.1.1 Planned Response Activities

Prepare new action memorandum for additional funding to address remaining work at the site, both
internal and external to structures. 

Work with project Risk Assessor and Health Physicist to evaluate possible solutions to address
internal to structure contamination.

2.2.1.2 Next Steps
Updated timelines 
Update excavation estimates and removal costs.

2.2.2 Issues
Though funding has been allocated for the designated ceiling amount in accordance to the action
memorandum, the disposal and restoration costs for the entire project (including internal to structure) are
projected to exceed the allocated funding.  Priority areas have been identified and alternative solutions are
being developed.

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

2.4.1 Narrative

On May 13, 2016, ERRD Director authorized verbal funding in the amount of $500,000.00 in mitigation
funding and $100,000.00 in RST contractor funding for a total project ceiling of $600,000.00 to initiate an
emergency Comprehensive Environmental Response Compensation and Liability Act (CERCLA) removal
action at the Niagara Falls Boulevard Site.

On July 14, 2016, the ERRD Deputy Director verbally authorized $500,000 in mitigation funding for a total
project ceiling of $1,100,000.00 to continue the CERCLA removal action at the Niagara Falls Boulevard
Site.

On September 28, 2016, the Niagara Falls Boulevard Site Action Memo was signed by USEPA
Headquarters.
On September 29, 2016, an additional $950,000.00 was authorized in mitigation funding to Task Order 23
with Guardian Environmental Solutions.

On October 22, 2016, OSC Daly transferred $200,000.00 from extramural cost (Original Total $707,000.00)
to the RST2 costs.  The new total budgeted ceiling for RST2 is $518,000.00.  Remaining extramural cost
is $507,000.00.

On January 09, 2017, $435,000.00 was authorized in mitigation funding to bring the total mitigation ceiling
to $2,385,000.00.

On May 03, 2017, $215,000.00 was authorized in mitigation funding to bring the total mitigation ceiling to
$2,600,000.00

On June 29, 2017, an additional $50,000.00 was requested in mitigation funding to Task Order 23 with
Guardian Environmental Solutions.  The new Task Order ceiling will be $2,650,000 once authorized.

On July 15, 2017, OSC Daly transferred $100,000.00 from extramural cost (Original Total $707,000.00) to
the RST2 costs.  The new total budgeted ceiling for RST2 is $618,000.00.  Remaining extramural cost is
$407,000.00.

On July 17, 2017, an additional $50,000.00 was authorized and added to mitigation funding for Task Order
23 with Guardian Environmental Solutions.  The new Task Order ceiling is $2,650,000 once authorized.

On January 19, 2018, an additional $1,000,000.00 was requested in mitigation funding to Task Order 23
with Guardian Environmental Solutions.  The new Task Order ceiling will be $4,167,639.69 once authorized.

On July 12, 2018, an additional $1,000,000.00 was requested in mitigation funding to Task Order 23 with
Guardian Environmental Solutions.  The new Task Order ceiling will be $5,167,639.69 once authorized.

On August 14, 2018, an additional $2,000,000.00 was requested in mitigation funding to Task Order 23
with Guardian Environmental Solutions.  The new Task Order ceiling will be $7,167,639.69 once authorized.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS  Cleanup Contractor $7,167,639.69 $6,684,640.58 $482,999.11 6.74%

TAT/START $605,360.31 $580,840.96 $24,519.35 4.05%

Intramural Costs

Total Site Costs $7,773,000.00 $7,265,481.54 $507,518.46 6.53%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
GES Health and Safety Officer worked with HP Lyndsey Nguyen and OSC Daly to improve existing HASP
and site activities.

2.5.2 Liaison Officer

2.5.3 Information Officer

Mike Basile is the lead USEPA Public Affairs Official.  Mr. Basile distributed the NFB Site Fact sheet to
local officials, neighboring businesses, schools and communities between September 7 and 11, 2018.

3. Participating Entities

3.1 Unified Command

3.2 Cooperating Agencies
NYS DEC
NYS DOH
Niagara County DOH

4. Personnel On Site

EPA Region 2 OSC 1

EPA ERRS Contractor 7

EPA RST 3 Contractor 2

As of October 29, 2018, all site personnel have been demobilized.  Remobilization is anticipated in the Spring
2019.

5. Definition of Terms

No information available at this time.

6. Additional sources of information

7. Situational Reference Materials

No information available at this time.
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region II

Subject: POLREP #18
Niagara Falls Boulevard Site Removal Action
Niagara Falls Boulevard Radiological Site
A23Q
Niagara Falls, NY 
Latitude: 43.0965960 Longitude: 78.9520670 

To: Angela Carpenter, USEPA Region 02
Joe Rotola, USEPA Region 02
Dan Harkay, US EPA Region 2
James Doyle, USEPA Region 02
Margo Ludmer, USEPA Region 02
David Kappelman, USEPA ERT
Beckett Grealish, USEPA Region 02 
Michael Basile, USEPA Region 02
Tim Grier, USEPA Region 02
Andrew Raddant, USDOI
Timothy Rice, NYS DEC
Chad Staniszewski, NYS DEC
Thomas Papura, NYS DEC
Kenneth Martin, NYS DEC
Cynthia Costello, NYS DOH
Robert Dansereau , NYS DOH
Matt Forcucci, NYSDOH
Daniel Stapleton, NCHD
Paul Dicky, NCHD
Tim Benton, Weston Solutions

From: Peter Lisichenko, OnScene Coordinator 

Date: 2/8/2019 

Reporting Period: October 13, 2018 through February 8, 2019 

1. Introduction

1.1 Background

Site Number: A23Q Contract Number:

D.O. Number: Action Memo Date: 9/27/2016

Response Authority: CERCLA Response Type: TimeCritical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 6/1/2016 Start Date: 6/1/2016

Demob Date: Completion Date:

CERCLIS ID: NYN000206699 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Removal Assessment and Removal Action

1.1.2 Site Description
The 9540 Niagara Falls Boulevard Site (CERCLIS ID NYN000206699), hereinafter referred to as “the NFB
Site” or “the Site”, is located in a mixed commercial and residential area of Niagara Falls, New York. The
site consists of two parcels, namely 9524 and 9540 Niagara Falls Boulevard.  This site encompasses
approximately 2.53 acres. Currently, the 9524 Niagara Falls Boulevard property contains a bowling alley and
an asphalt parking lot; the 9540 Niagara Falls Boulevard property contains a vacant building and an asphalt
parking lot. Both businesses are currently active. The properties are bordered to the north by a wooded
area; to the east by a church; to the south by Niagara Falls Boulevard, beyond which is a residential area;
and to the west by a hotel and residential area.

In 1978, the U.S. Department of Energy conducted an aerial radiological survey of the Niagara Falls region
and found more than 15 properties having elevated levels of radiation above background levels. It is believed
that, in the early 1960s, slag from local industrial operations was used as fill on the properties prior to
paving. Based on the original survey and subsequent investigations, it is believed that the radioactive Union
Carbide slag was deposited on the NFB Site.

1.1.2.1 Location
95249540 Niagara Falls Boulevard, Niagara Falls, NY

1.1.2.2 Description of Threat
Radioactive contamination

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
In September/October 2006 and May 2007, New York State Department of Environmental Conservation
(NYSDEC) conducted radiological surveys of the interior and exterior of both properties on several
occasions using both an Exploranium135 and Ludlum 2221 detectors. With the exception of an office area
and storage space at 9540 Niagara Falls Boulevard that was constructed after the original building directly
on top of the asphalt parking lot, interior radiation levels were relatively low. The highest reading in the newer
area was 115 μR/hr (microroentgen per hour); elsewhere throughout the building, radiation levels generally
ranged between 10 and 20 μR/hr. Exterior readings taken at waist height generally ranged between 10 and
350 μR/hr, while the maximum reading of 600 μR/hr was recorded on contact (i.e., at the ground surface).
At a fenced area behind the building located at 9540 Niagara Falls Boulevard, waisthigh readings ranged
between 200 and 450 μR/hr, and oncontact readings ranged between 450 and 750 μR/hr. Elevated readings
were also observed on the swath of grass between the 9524 Niagara Falls Boulevard property and the
adjacent property to the west that contains a hotel, and in the marshy area beyond the parking lot behind
the buildings. Two biased samples of slag were collected from locations that exhibited elevated static
Ludlum detector readings: one sample was collected from an area of loose blacktop that indicated readings
of 515,905 cpm (counts per minute) on the Ludlum detector, and one slag sample was collected in the
marshy area that indicated readings of 728,235 cpm on the Ludlum detector.

During a reconnaissance performed by the New York State Department of Health (NYSDOH) and NYSDEC
on July 9, 2013, screening activities showed radiation levels at 200 μR/hr with a handheld Pressurized
Ionization Chamber (PIC) unit around an area of broken asphalt and 500 μR/hr from a soil pile containing
slag at the NFB Site. Readings over 600,000 cpm were recorded with a sodium iodide 2x2 scintillation
detector from the soil and slag pile.

The NFB Site was referred to the EPA by the NYSDEC and NYSDOH on July 21, 2013. No other removal
actions have been taken by other government or private parties prior to this request.

On September 10, 2013, EPA’s Technical Support Contractor, WESTON Solutions, Inc. Removal Support
Team (RST) conducted a gamma radiation screening of the 9524 Niagara Falls Boulevard property using a
Ludlum 2221 Scaler Ratemeter. On December 4–5, 2013, further radiological survey information was
obtained from the 9524 and 9540 Niagara Falls Boulevard properties, as well as the church property located
further east of the two site parcels. The highest gamma radiation screening results were recorded from the
exposed soil area in the rear, northern portion of the 9540 Niagara Falls Boulevard property.

On December 5–7, 2013, RST documented the areas of observed contamination at the NFB Site. The areas
of observed contamination were delineated by measuring the gamma radiation exposure rates, and
determining where the gamma radiation exposure rate around the source equals or exceeds two times the
gamma radiation at sitespecific background rates. The areas of observed contamination are defined by site
attributable gamma radiation exposure rates, as measured by a survey instrument held 1 meter above the
ground surface, which equal or exceed two times the sitespecific background gamma radiation exposure

rate. At the NFB Site, an area of approximately 168,832 ft2 was found to have gamma radiation levels which
exceed two times the background measurement of 8,391 cpm. PIC data were also collected at several
points to confirm the boundary.

On December 11, 2013, RST collected a total of 16 soil samples (including one environmental duplicate
sample) and three slag samples from fifteen boreholes advanced throughout the NFB Site and the First
Assembly Church property located directly adjacent to the east/northeast of the site property, using hollow
stem auger drilling methods. The two soil samples collected on the First Assembly Church property are to
document background conditions. At each sample location, soil samples were collected directly beneath
slag; at locations where slag was not present, the soil sample was collected at the equivalent depth
interval.

The soil samples were analyzed for metals by inductively coupled plasma (ICP) technique and mercury by
manual cold vapor technique in accordance with SW846 Method 6010C and 7471B, respectively. In
addition, soil and slag samples were analyzed for isotopic thorium and isotopic uranium by alpha
spectrometry according to DOE method A01R, and radium226 and radium228 by gamma spectrometry
according to DOE Method GA01R.  Analytical results indicate concentrations of radionuclides found in the
slag and soil to be significantly higher than at background conditions (i.e., greater than 2x background
concentrations).

On April 28, 2014, RST personnel collected radon and thoron concentration measurements from locations
on and in the vicinity of the NFB Site. At the selected locations in background areas, above the source
material, and off the source area, radon and thoron concentration measurements in pCi/L were collected
with RAD7 radon detectors. The radon and thoron measurements were collected at heights of one meter
above the ground surface. The measurements included uncertainty values, which were taken into account to
calculate adjusted concentrations for evaluation of observed release in the air migration pathway. There were
no radon or thoron concentrations that exceeded the sitespecific background, nor were there any adjusted
concentrations that equaled or exceeded a value twostandard deviations above the mean sitespecific
background concentration for that radionuclide in that type of sample (i.e., there is no evidence of an
observed release to air from site sources).

Based on the PreRemedial Evaluation, the site did not meet the minimum criteria necessary to be placed
on EPA’s “National Priorities List”, a list of hazardous waste sites in the U.S. which are eligible for longterm
cleanup financed under the federal Superfund program. However, it was subsequently determined that
material contaminated with radiation was located beneath the asphalt parking lot shared by the bowling
alley and a building supply center. After further site investigation, it was determined that a removal action
was warranted (see approved Action Memorandum).  

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

For Site activities from July 2015 to August 2017, please reference Pollution Reports #1 through #16.

September 2018 to Present

For this mobilization, the ERRS contractor has been tasked with the removal and disposal of radioactive
slag material that has been identified throughout the NFB Site, external to buildings.  The material is to be
excavated and stockpiled onsite.  ERRS is also to arrange and execute the transport and disposal of this
excavated material to a Nuclear Regulatory Commission (NRC) approved facility. Once the material is
removed, the area is to be backfilled to grade (with approved offsite material that meets NYSDEC
Unrestricted Use Criteria) and restored with either pavement or topsoil depending on current use. 

RST is to provide technical support to the project. Daily tasks to include: Scanning the bottom and
sidewalls of the excavations with a Ludlum 2241 radiological survey meter (with 3x3 sodium iodide
scintillator); collection of postexcavation confirmation samples; analysis of confirmation samples at the on
site laboratory; screening of disposal trucks via Pressurized Ion Chamber; and site documentation. 

2.1.2 Response Actions to Date

July 2015 through August 2017

Reference Pollution Report #1 through #16

September 2018 to October 2018 

On September 4, 2018, EPA’s Emergency and Rapid Response Services (ERRS) Contractor, Guardian
Environmental Services, Inc. and RST Contractor mobilized to the Site to reinitiate the removal action.  The
removal action is to excavate and dispose of radioactive material, external to the onsite structures, that had
been identified during the previous assessment activities. 

From September 5, 2018 through September 11, 2018, Site preparations activities were conducted by the
ERRS Contactor.  These activities included mobilizing heavy equipment to the Site (excavators, offroad
dump trucks, loaders, etc.), the setup of temporary fencing, the stockpile of 2inch crusher run (with fines)
backfill material, the development of haul roads, the creation of a stockpile pad, and the generation of
signage for the Site’s traffic control plan. Also during this time, RST Contractor worked closely with EPA’s
ERT and NARAL members to setup the onsite radiological laboratory and develop site documentation
protocols. 

Region 2 Public Affairs Division (PAD) has prepared and finalized a new Fact Sheet for the Site.  From
September 7 and 11, 2018, a PAD official conducted a door to door distribution of the Fact Sheet to
surrounding businesses and residences including adjacent trailer parks and the nearby elementary school.
Media interest in the Site has been relatively low.  However, there have been a number of concerned citizens
that have reached out to the two onsite businesses and the OSC with questions and concerns.  These
inquiries are being address on an individual basis by the OSC.

From September 12, 2018 through September 28, 2018, work at Excavation Area (EA) 1, EA 2, and EA 4
had been initiated and completed.  The removed material was stockpiled at the designated staging area for
the scheduled loadout. After confirmation samples were collected and the areas were scanned clean
utilizing Ludlum 2241 with 3x3 sodium iodide scintillator, the areas were then backfilled with crusherrun
gravel (in 6inch lifts) and compacted to a 95% rating. Total amount of material excavated to date is
approximately 5,080 cubic yards.

From October 1, 2018 through October 5, 2018, work at EA 3 had been initiated and in progress.  Working
from south to north, the material was excavated and stockpiled. Confirmation scanning, sampling, and
backfill operations are being conducted concurrently.   

From October 8, through October 12, 2018, EA 3 had been completed and EA 7 and EA 8 had been
initiated and completed.  The material was excavated and stockpiled.  Confirmation scanning, sampling,
and backfill operations are being conducted concurrently.   

Subsequent scans of EA 5, EA 8, and EA 9 determined that the footprint of contamination is much smaller
than originally anticipated.  As a result, EA 5 has been eliminated from excavation and the excavation
extent of EA 8 and EA 9 has been reduced. 

From October 15, 2018 through October 29, 2018, EA 6 and portions of EA 9 and EA 10 were initiated and
completed.  The remaining portions of EA 9, EA 10, EA 11, and EA 12 will be addressed during a later
mobilization. Paving operations for this mobilization were also completed and included the base layer for EA
1, EA 2, EA 3, EA 4, EA 6, EA 7, EA 10, and EA 11.  The finish layer was applied to EA 6, and the milled
area adjacent to the building supply center. To prevent winter plowing operations to encroach on the
remaining excavation areas, temporary panel fencing was erected along the excavation boundary.  EPA
contractors, ERRS and RST, have demobilized equipment and personnel from the Site.  It is anticipated that
EPA will return in Spring 2019 to complete work on the remaining portions of EA 9, EA 10, EA 11, and EA
12.

The shipping of waste to the US Ecology disposal facility in Belleville, Michigan, a facility compliant with
EPA Offsite Rule, was completed on September 24, 2018.  The stockpile that had been created in EA 11
has been depleted.  Approximately 12,704 tons of material has been shipped offsite during this
mobilization. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

PRPs are being investigated by USEPA Enforcement Team.

.

2.2 Planning Section

2.2.1 Anticipated Activities
Remobilization of EPA personnel and contractors to the Site in the Spring 2019 to complete the external
and internal to structure work. 

USEPA has been coordinating with NYS, Niagara County, and local representatives throughout the
assessment/removal process.

2.2.1.1 Planned Response Activities

Prepare new action memorandum for additional funding to address remaining work at the site, both
internal and external to structures. 

Work with project Risk Assessor and Health Physicist to evaluate possible solutions to address
internal to structure contamination.

2.2.1.2 Next Steps
Updated timelines 
Update excavation estimates and removal costs.

2.2.2 Issues
Though funding has been allocated for the designated ceiling amount in accordance to the action
memorandum, the disposal and restoration costs for the entire project (including internal to structure) are
projected to exceed the allocated funding.  Priority areas have been identified and alternative solutions are
being developed.

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

2.4.1 Narrative

On May 13, 2016, ERRD Director authorized verbal funding in the amount of $500,000.00 in mitigation
funding and $100,000.00 in RST contractor funding for a total project ceiling of $600,000.00 to initiate an
emergency Comprehensive Environmental Response Compensation and Liability Act (CERCLA) removal
action at the Niagara Falls Boulevard Site.

On July 14, 2016, the ERRD Deputy Director verbally authorized $500,000 in mitigation funding for a total
project ceiling of $1,100,000.00 to continue the CERCLA removal action at the Niagara Falls Boulevard
Site.

On September 28, 2016, the Niagara Falls Boulevard Site Action Memo was signed by USEPA
Headquarters.
On September 29, 2016, an additional $950,000.00 was authorized in mitigation funding to Task Order 23
with Guardian Environmental Solutions.

On October 22, 2016, OSC Daly transferred $200,000.00 from extramural cost (Original Total $707,000.00)
to the RST2 costs.  The new total budgeted ceiling for RST2 is $518,000.00.  Remaining extramural cost
is $507,000.00.

On January 09, 2017, $435,000.00 was authorized in mitigation funding to bring the total mitigation ceiling
to $2,385,000.00.

On May 03, 2017, $215,000.00 was authorized in mitigation funding to bring the total mitigation ceiling to
$2,600,000.00

On June 29, 2017, an additional $50,000.00 was requested in mitigation funding to Task Order 23 with
Guardian Environmental Solutions.  The new Task Order ceiling will be $2,650,000 once authorized.

On July 15, 2017, OSC Daly transferred $100,000.00 from extramural cost (Original Total $707,000.00) to
the RST2 costs.  The new total budgeted ceiling for RST2 is $618,000.00.  Remaining extramural cost is
$407,000.00.

On July 17, 2017, an additional $50,000.00 was authorized and added to mitigation funding for Task Order
23 with Guardian Environmental Solutions.  The new Task Order ceiling is $2,650,000 once authorized.

On January 19, 2018, an additional $1,000,000.00 was requested in mitigation funding to Task Order 23
with Guardian Environmental Solutions.  The new Task Order ceiling will be $4,167,639.69 once authorized.

On July 12, 2018, an additional $1,000,000.00 was requested in mitigation funding to Task Order 23 with
Guardian Environmental Solutions.  The new Task Order ceiling will be $5,167,639.69 once authorized.

On August 14, 2018, an additional $2,000,000.00 was requested in mitigation funding to Task Order 23
with Guardian Environmental Solutions.  The new Task Order ceiling will be $7,167,639.69 once authorized.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS  Cleanup Contractor $7,167,639.69 $6,684,640.58 $482,999.11 6.74%

TAT/START $605,360.31 $580,840.96 $24,519.35 4.05%

Intramural Costs

Total Site Costs $7,773,000.00 $7,265,481.54 $507,518.46 6.53%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
GES Health and Safety Officer worked with HP Lyndsey Nguyen and OSC Daly to improve existing HASP
and site activities.

2.5.2 Liaison Officer

2.5.3 Information Officer

Mike Basile is the lead USEPA Public Affairs Official.  Mr. Basile distributed the NFB Site Fact sheet to
local officials, neighboring businesses, schools and communities between September 7 and 11, 2018.

3. Participating Entities

3.1 Unified Command

3.2 Cooperating Agencies
NYS DEC
NYS DOH
Niagara County DOH

4. Personnel On Site

EPA Region 2 OSC 1

EPA ERRS Contractor 7

EPA RST 3 Contractor 2

As of October 29, 2018, all site personnel have been demobilized.  Remobilization is anticipated in the Spring
2019.

5. Definition of Terms

No information available at this time.

6. Additional sources of information

7. Situational Reference Materials

No information available at this time.
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U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

Niagara Falls Boulevard Radiological Site  Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region II

Subject: POLREP #18
Niagara Falls Boulevard Site Removal Action
Niagara Falls Boulevard Radiological Site
A23Q
Niagara Falls, NY 
Latitude: 43.0965960 Longitude: 78.9520670 

To: Angela Carpenter, USEPA Region 02
Joe Rotola, USEPA Region 02
Dan Harkay, US EPA Region 2
James Doyle, USEPA Region 02
Margo Ludmer, USEPA Region 02
David Kappelman, USEPA ERT
Beckett Grealish, USEPA Region 02 
Michael Basile, USEPA Region 02
Tim Grier, USEPA Region 02
Andrew Raddant, USDOI
Timothy Rice, NYS DEC
Chad Staniszewski, NYS DEC
Thomas Papura, NYS DEC
Kenneth Martin, NYS DEC
Cynthia Costello, NYS DOH
Robert Dansereau , NYS DOH
Matt Forcucci, NYSDOH
Daniel Stapleton, NCHD
Paul Dicky, NCHD
Tim Benton, Weston Solutions

From: Peter Lisichenko, OnScene Coordinator 

Date: 2/8/2019 

Reporting Period: October 13, 2018 through February 8, 2019 

1. Introduction

1.1 Background

Site Number: A23Q Contract Number:

D.O. Number: Action Memo Date: 9/27/2016

Response Authority: CERCLA Response Type: TimeCritical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 6/1/2016 Start Date: 6/1/2016

Demob Date: Completion Date:

CERCLIS ID: NYN000206699 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Removal Assessment and Removal Action

1.1.2 Site Description
The 9540 Niagara Falls Boulevard Site (CERCLIS ID NYN000206699), hereinafter referred to as “the NFB
Site” or “the Site”, is located in a mixed commercial and residential area of Niagara Falls, New York. The
site consists of two parcels, namely 9524 and 9540 Niagara Falls Boulevard.  This site encompasses
approximately 2.53 acres. Currently, the 9524 Niagara Falls Boulevard property contains a bowling alley and
an asphalt parking lot; the 9540 Niagara Falls Boulevard property contains a vacant building and an asphalt
parking lot. Both businesses are currently active. The properties are bordered to the north by a wooded
area; to the east by a church; to the south by Niagara Falls Boulevard, beyond which is a residential area;
and to the west by a hotel and residential area.

In 1978, the U.S. Department of Energy conducted an aerial radiological survey of the Niagara Falls region
and found more than 15 properties having elevated levels of radiation above background levels. It is believed
that, in the early 1960s, slag from local industrial operations was used as fill on the properties prior to
paving. Based on the original survey and subsequent investigations, it is believed that the radioactive Union
Carbide slag was deposited on the NFB Site.

1.1.2.1 Location
95249540 Niagara Falls Boulevard, Niagara Falls, NY

1.1.2.2 Description of Threat
Radioactive contamination

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
In September/October 2006 and May 2007, New York State Department of Environmental Conservation
(NYSDEC) conducted radiological surveys of the interior and exterior of both properties on several
occasions using both an Exploranium135 and Ludlum 2221 detectors. With the exception of an office area
and storage space at 9540 Niagara Falls Boulevard that was constructed after the original building directly
on top of the asphalt parking lot, interior radiation levels were relatively low. The highest reading in the newer
area was 115 μR/hr (microroentgen per hour); elsewhere throughout the building, radiation levels generally
ranged between 10 and 20 μR/hr. Exterior readings taken at waist height generally ranged between 10 and
350 μR/hr, while the maximum reading of 600 μR/hr was recorded on contact (i.e., at the ground surface).
At a fenced area behind the building located at 9540 Niagara Falls Boulevard, waisthigh readings ranged
between 200 and 450 μR/hr, and oncontact readings ranged between 450 and 750 μR/hr. Elevated readings
were also observed on the swath of grass between the 9524 Niagara Falls Boulevard property and the
adjacent property to the west that contains a hotel, and in the marshy area beyond the parking lot behind
the buildings. Two biased samples of slag were collected from locations that exhibited elevated static
Ludlum detector readings: one sample was collected from an area of loose blacktop that indicated readings
of 515,905 cpm (counts per minute) on the Ludlum detector, and one slag sample was collected in the
marshy area that indicated readings of 728,235 cpm on the Ludlum detector.

During a reconnaissance performed by the New York State Department of Health (NYSDOH) and NYSDEC
on July 9, 2013, screening activities showed radiation levels at 200 μR/hr with a handheld Pressurized
Ionization Chamber (PIC) unit around an area of broken asphalt and 500 μR/hr from a soil pile containing
slag at the NFB Site. Readings over 600,000 cpm were recorded with a sodium iodide 2x2 scintillation
detector from the soil and slag pile.

The NFB Site was referred to the EPA by the NYSDEC and NYSDOH on July 21, 2013. No other removal
actions have been taken by other government or private parties prior to this request.

On September 10, 2013, EPA’s Technical Support Contractor, WESTON Solutions, Inc. Removal Support
Team (RST) conducted a gamma radiation screening of the 9524 Niagara Falls Boulevard property using a
Ludlum 2221 Scaler Ratemeter. On December 4–5, 2013, further radiological survey information was
obtained from the 9524 and 9540 Niagara Falls Boulevard properties, as well as the church property located
further east of the two site parcels. The highest gamma radiation screening results were recorded from the
exposed soil area in the rear, northern portion of the 9540 Niagara Falls Boulevard property.

On December 5–7, 2013, RST documented the areas of observed contamination at the NFB Site. The areas
of observed contamination were delineated by measuring the gamma radiation exposure rates, and
determining where the gamma radiation exposure rate around the source equals or exceeds two times the
gamma radiation at sitespecific background rates. The areas of observed contamination are defined by site
attributable gamma radiation exposure rates, as measured by a survey instrument held 1 meter above the
ground surface, which equal or exceed two times the sitespecific background gamma radiation exposure

rate. At the NFB Site, an area of approximately 168,832 ft2 was found to have gamma radiation levels which
exceed two times the background measurement of 8,391 cpm. PIC data were also collected at several
points to confirm the boundary.

On December 11, 2013, RST collected a total of 16 soil samples (including one environmental duplicate
sample) and three slag samples from fifteen boreholes advanced throughout the NFB Site and the First
Assembly Church property located directly adjacent to the east/northeast of the site property, using hollow
stem auger drilling methods. The two soil samples collected on the First Assembly Church property are to
document background conditions. At each sample location, soil samples were collected directly beneath
slag; at locations where slag was not present, the soil sample was collected at the equivalent depth
interval.

The soil samples were analyzed for metals by inductively coupled plasma (ICP) technique and mercury by
manual cold vapor technique in accordance with SW846 Method 6010C and 7471B, respectively. In
addition, soil and slag samples were analyzed for isotopic thorium and isotopic uranium by alpha
spectrometry according to DOE method A01R, and radium226 and radium228 by gamma spectrometry
according to DOE Method GA01R.  Analytical results indicate concentrations of radionuclides found in the
slag and soil to be significantly higher than at background conditions (i.e., greater than 2x background
concentrations).

On April 28, 2014, RST personnel collected radon and thoron concentration measurements from locations
on and in the vicinity of the NFB Site. At the selected locations in background areas, above the source
material, and off the source area, radon and thoron concentration measurements in pCi/L were collected
with RAD7 radon detectors. The radon and thoron measurements were collected at heights of one meter
above the ground surface. The measurements included uncertainty values, which were taken into account to
calculate adjusted concentrations for evaluation of observed release in the air migration pathway. There were
no radon or thoron concentrations that exceeded the sitespecific background, nor were there any adjusted
concentrations that equaled or exceeded a value twostandard deviations above the mean sitespecific
background concentration for that radionuclide in that type of sample (i.e., there is no evidence of an
observed release to air from site sources).

Based on the PreRemedial Evaluation, the site did not meet the minimum criteria necessary to be placed
on EPA’s “National Priorities List”, a list of hazardous waste sites in the U.S. which are eligible for longterm
cleanup financed under the federal Superfund program. However, it was subsequently determined that
material contaminated with radiation was located beneath the asphalt parking lot shared by the bowling
alley and a building supply center. After further site investigation, it was determined that a removal action
was warranted (see approved Action Memorandum).  

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

For Site activities from July 2015 to August 2017, please reference Pollution Reports #1 through #16.

September 2018 to Present

For this mobilization, the ERRS contractor has been tasked with the removal and disposal of radioactive
slag material that has been identified throughout the NFB Site, external to buildings.  The material is to be
excavated and stockpiled onsite.  ERRS is also to arrange and execute the transport and disposal of this
excavated material to a Nuclear Regulatory Commission (NRC) approved facility. Once the material is
removed, the area is to be backfilled to grade (with approved offsite material that meets NYSDEC
Unrestricted Use Criteria) and restored with either pavement or topsoil depending on current use. 

RST is to provide technical support to the project. Daily tasks to include: Scanning the bottom and
sidewalls of the excavations with a Ludlum 2241 radiological survey meter (with 3x3 sodium iodide
scintillator); collection of postexcavation confirmation samples; analysis of confirmation samples at the on
site laboratory; screening of disposal trucks via Pressurized Ion Chamber; and site documentation. 

2.1.2 Response Actions to Date

July 2015 through August 2017

Reference Pollution Report #1 through #16

September 2018 to October 2018 

On September 4, 2018, EPA’s Emergency and Rapid Response Services (ERRS) Contractor, Guardian
Environmental Services, Inc. and RST Contractor mobilized to the Site to reinitiate the removal action.  The
removal action is to excavate and dispose of radioactive material, external to the onsite structures, that had
been identified during the previous assessment activities. 

From September 5, 2018 through September 11, 2018, Site preparations activities were conducted by the
ERRS Contactor.  These activities included mobilizing heavy equipment to the Site (excavators, offroad
dump trucks, loaders, etc.), the setup of temporary fencing, the stockpile of 2inch crusher run (with fines)
backfill material, the development of haul roads, the creation of a stockpile pad, and the generation of
signage for the Site’s traffic control plan. Also during this time, RST Contractor worked closely with EPA’s
ERT and NARAL members to setup the onsite radiological laboratory and develop site documentation
protocols. 

Region 2 Public Affairs Division (PAD) has prepared and finalized a new Fact Sheet for the Site.  From
September 7 and 11, 2018, a PAD official conducted a door to door distribution of the Fact Sheet to
surrounding businesses and residences including adjacent trailer parks and the nearby elementary school.
Media interest in the Site has been relatively low.  However, there have been a number of concerned citizens
that have reached out to the two onsite businesses and the OSC with questions and concerns.  These
inquiries are being address on an individual basis by the OSC.

From September 12, 2018 through September 28, 2018, work at Excavation Area (EA) 1, EA 2, and EA 4
had been initiated and completed.  The removed material was stockpiled at the designated staging area for
the scheduled loadout. After confirmation samples were collected and the areas were scanned clean
utilizing Ludlum 2241 with 3x3 sodium iodide scintillator, the areas were then backfilled with crusherrun
gravel (in 6inch lifts) and compacted to a 95% rating. Total amount of material excavated to date is
approximately 5,080 cubic yards.

From October 1, 2018 through October 5, 2018, work at EA 3 had been initiated and in progress.  Working
from south to north, the material was excavated and stockpiled. Confirmation scanning, sampling, and
backfill operations are being conducted concurrently.   

From October 8, through October 12, 2018, EA 3 had been completed and EA 7 and EA 8 had been
initiated and completed.  The material was excavated and stockpiled.  Confirmation scanning, sampling,
and backfill operations are being conducted concurrently.   

Subsequent scans of EA 5, EA 8, and EA 9 determined that the footprint of contamination is much smaller
than originally anticipated.  As a result, EA 5 has been eliminated from excavation and the excavation
extent of EA 8 and EA 9 has been reduced. 

From October 15, 2018 through October 29, 2018, EA 6 and portions of EA 9 and EA 10 were initiated and
completed.  The remaining portions of EA 9, EA 10, EA 11, and EA 12 will be addressed during a later
mobilization. Paving operations for this mobilization were also completed and included the base layer for EA
1, EA 2, EA 3, EA 4, EA 6, EA 7, EA 10, and EA 11.  The finish layer was applied to EA 6, and the milled
area adjacent to the building supply center. To prevent winter plowing operations to encroach on the
remaining excavation areas, temporary panel fencing was erected along the excavation boundary.  EPA
contractors, ERRS and RST, have demobilized equipment and personnel from the Site.  It is anticipated that
EPA will return in Spring 2019 to complete work on the remaining portions of EA 9, EA 10, EA 11, and EA
12.

The shipping of waste to the US Ecology disposal facility in Belleville, Michigan, a facility compliant with
EPA Offsite Rule, was completed on September 24, 2018.  The stockpile that had been created in EA 11
has been depleted.  Approximately 12,704 tons of material has been shipped offsite during this
mobilization. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

PRPs are being investigated by USEPA Enforcement Team.

.

2.2 Planning Section

2.2.1 Anticipated Activities
Remobilization of EPA personnel and contractors to the Site in the Spring 2019 to complete the external
and internal to structure work. 

USEPA has been coordinating with NYS, Niagara County, and local representatives throughout the
assessment/removal process.

2.2.1.1 Planned Response Activities

Prepare new action memorandum for additional funding to address remaining work at the site, both
internal and external to structures. 

Work with project Risk Assessor and Health Physicist to evaluate possible solutions to address
internal to structure contamination.

2.2.1.2 Next Steps
Updated timelines 
Update excavation estimates and removal costs.

2.2.2 Issues
Though funding has been allocated for the designated ceiling amount in accordance to the action
memorandum, the disposal and restoration costs for the entire project (including internal to structure) are
projected to exceed the allocated funding.  Priority areas have been identified and alternative solutions are
being developed.

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

2.4.1 Narrative

On May 13, 2016, ERRD Director authorized verbal funding in the amount of $500,000.00 in mitigation
funding and $100,000.00 in RST contractor funding for a total project ceiling of $600,000.00 to initiate an
emergency Comprehensive Environmental Response Compensation and Liability Act (CERCLA) removal
action at the Niagara Falls Boulevard Site.

On July 14, 2016, the ERRD Deputy Director verbally authorized $500,000 in mitigation funding for a total
project ceiling of $1,100,000.00 to continue the CERCLA removal action at the Niagara Falls Boulevard
Site.

On September 28, 2016, the Niagara Falls Boulevard Site Action Memo was signed by USEPA
Headquarters.
On September 29, 2016, an additional $950,000.00 was authorized in mitigation funding to Task Order 23
with Guardian Environmental Solutions.

On October 22, 2016, OSC Daly transferred $200,000.00 from extramural cost (Original Total $707,000.00)
to the RST2 costs.  The new total budgeted ceiling for RST2 is $518,000.00.  Remaining extramural cost
is $507,000.00.

On January 09, 2017, $435,000.00 was authorized in mitigation funding to bring the total mitigation ceiling
to $2,385,000.00.

On May 03, 2017, $215,000.00 was authorized in mitigation funding to bring the total mitigation ceiling to
$2,600,000.00

On June 29, 2017, an additional $50,000.00 was requested in mitigation funding to Task Order 23 with
Guardian Environmental Solutions.  The new Task Order ceiling will be $2,650,000 once authorized.

On July 15, 2017, OSC Daly transferred $100,000.00 from extramural cost (Original Total $707,000.00) to
the RST2 costs.  The new total budgeted ceiling for RST2 is $618,000.00.  Remaining extramural cost is
$407,000.00.

On July 17, 2017, an additional $50,000.00 was authorized and added to mitigation funding for Task Order
23 with Guardian Environmental Solutions.  The new Task Order ceiling is $2,650,000 once authorized.

On January 19, 2018, an additional $1,000,000.00 was requested in mitigation funding to Task Order 23
with Guardian Environmental Solutions.  The new Task Order ceiling will be $4,167,639.69 once authorized.

On July 12, 2018, an additional $1,000,000.00 was requested in mitigation funding to Task Order 23 with
Guardian Environmental Solutions.  The new Task Order ceiling will be $5,167,639.69 once authorized.

On August 14, 2018, an additional $2,000,000.00 was requested in mitigation funding to Task Order 23
with Guardian Environmental Solutions.  The new Task Order ceiling will be $7,167,639.69 once authorized.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS  Cleanup Contractor $7,167,639.69 $6,684,640.58 $482,999.11 6.74%

TAT/START $605,360.31 $580,840.96 $24,519.35 4.05%

Intramural Costs

Total Site Costs $7,773,000.00 $7,265,481.54 $507,518.46 6.53%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
GES Health and Safety Officer worked with HP Lyndsey Nguyen and OSC Daly to improve existing HASP
and site activities.

2.5.2 Liaison Officer

2.5.3 Information Officer

Mike Basile is the lead USEPA Public Affairs Official.  Mr. Basile distributed the NFB Site Fact sheet to
local officials, neighboring businesses, schools and communities between September 7 and 11, 2018.

3. Participating Entities

3.1 Unified Command

3.2 Cooperating Agencies
NYS DEC
NYS DOH
Niagara County DOH

4. Personnel On Site

EPA Region 2 OSC 1

EPA ERRS Contractor 7

EPA RST 3 Contractor 2

As of October 29, 2018, all site personnel have been demobilized.  Remobilization is anticipated in the Spring
2019.

5. Definition of Terms

No information available at this time.

6. Additional sources of information

7. Situational Reference Materials

No information available at this time.
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